
 

     

  INTERDEPARTMENTAL MEMORANDUM 
   
 

City of Saint Paul  

Department of Public Works 
 

 

 
 

 
Clarence Street Project Update 

 

 

 

Week of 10-6-08 

 

Complete curb, continue sidewalk and driveways.  

Begin fine grading street. 

 

Week of 9-29-08 to 10-3-08 

 

• Completed sewer and water work. 

• Completed rough grading. 

• Began sidewalk and driveways. 

 

Week of 9-22-08 to 9-26-08 

 

Storm sewer work continued on Clarence, Rose and Prosperity; rough grading began on Rose; 

and curb was placed on Phalen Boulevard.  During the week of September 29th, sewer and water 

work will be completed; grading will be done on Rose and Clarence; Phalen Boulevard will be 

paved; and curbing will be placed on Clarence. 

 

Week of:  9-15-08 to 9-19-08 

• Removed curb and pavement on Phalen Blvd for increasing capacity of turn lanes. 

• Removed curb, pavement and driveway aprons on Clarence from Maryland to Phalen 

Blvd.  

• Removed curb, pavement and driveway aprons on Prosperity from Rose to Clarence and 

on Rose near Prosperity. 

• Connected Cub site to sanitary sewer. 

• Constructed catch basin on Phalen Blvd and Clarence at Phalen Blvd. 

 

Report submitted by Bill Vos 

(651)-266-6113 


